

SECRET

Approved For Release 2002/01/07 : CIA-RDP72-00341R000100050065-7

W B

DIARY NOTES


DD/S

12 November 1965

25X1A

1. At the staff meeting this noon I raised a question about Phase II of the renovation of the Agency's heating and air conditioning system. Phase I, which concerns the water heat system, has been completed; Phase II concerns the air conditioning system only. [REDACTED] said that \$260,000 of operating funds will be necessary to conduct Phase II. The Office of Logistics advised GSA on 1 October to proceed with Phase II and that \$198,000 has been set aside for the first part of this program. The study by [REDACTED] and Associates on the 25X1A heating system revealed a number of technical and quite complicated problems in the air conditioning system. I asked for a briefing on the faults of the system as revealed in the study and asked [REDACTED] to ask George Meloon to arrange for a representative of [REDACTED] and Associates to give me a briefing around 1 December. At this point I would like to inquire into the faults and errors resulting from the installation of this system to assure to the degree possible that the same faults are not repeated. I would also like to know where responsibility for these faults lies so that we can keep this in mind for the future. 25X1A

\* \* \* \* \*



RLB:jrf

Approved For Release 2002/01/07 : CIA-RDP72-00341R000100050065-7

SECRET